COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2002

ESTI MATE SUMVARY 12:22:13
CONTI D: C14046 ESTI MATE NO. 0001 PROG SPEC YR: 2002
PCN: 14046-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.5 DAYS TIME ALLOW 59 WORK DAYS
US 550 NEAR RI DGWAY STATE PARK PERCENT TIME:  17.80 ORI G TI ME ALLOW 45 WORK DAYS
PRQIECT NO NH 5502- 041
US 550 NEAR RI DGWAY STATE PARK
NAVE OF ROAD: US 550
PRQIECT COUNTI ES: QURAY
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. dba UNI TED COMPANI ES OF MESA COU pAY PERI OD ENDI NG 08/ 20/ 2002 DATE TI ME STARTED 07/26/2002
2273 RI VER ROAD DATE LET 07/ 11/ 2002 DATE WORK BEGAN
DATE AWARDED 07/ 15/ 2002 DATE TI ME SToPPED 11/01/2002
DATE CONTRACT EXECUTED  07/25/2002 DATE ACCEPTED 11/01/ 2002
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 07/ 26/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 937, 202. 43 PARTI Cl PATI NG $ 294, 260. 56 $ 294, 260. 56
AWARD PRQJECT AMT: $ 1,788,023.90 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 15. 19% TOTAL EARNI NGS 294, 260. 56 294, 260. 56
FUNDS AVAI LABLE: $ 1,642,941.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 294, 260. 56 294, 260. 56
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,289.18 -1,289.18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 292,971. 38 292,971. 38
Ll QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 292,971. 38 292,971. 38
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 292,971. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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ROADWAY BI D | TEMS
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CONTI D: C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 210-00013  RESET MAI LBOX STRUCTURE (TYPE 3) 3.000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
0065 304-03000 AGGREGATE BASE COURSE (CLASS 3) , DELETED BY 105 0. 000 0. 000
TON 0. 000 0. 00
11. 25000 0. 000 0. 00
0070 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,000 TONS ADDED FOR 7, 200. 930 0. 000
SHOULDERI NG
TON 0. 000 0.00
13. 50000 0. 000 0. 00
0075 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 1, 492. 300 0. 000
TON 1, 474. 300 125, 315. 50
85. 00000 1, 474. 300 125, 315. 50
0080 403-34701  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 34, 433. 220 0. 000
TON 1, 215. 960 24, 319. 20
20. 00000 1, 215. 960 24,319. 20
0085 411-03354  ASPHALT CEMENT PERFORVANCE GRADE (PG 64- 22) 2,320.126 0. 000
TON 79. 526 14, 712.31
185. 00000 79. 526 14,712. 31
0090 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 11, 194. 300 0. 000
GAL 215. 500 377.13
1. 75000 215. 500 377.13
0095 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 2,501. 000 0. 000
GAL 2,501. 000 3, 751. 50
1. 50000 2,501. 000 3, 751. 50
0100 605-00080 8 | NCH PERFORATED PI PE UNDERDRAI N 350. 000 0. 000
LF 73. 000 3, 285. 00
45. 00000 73. 000 3, 285. 00
0105 605-84100  SUBSURFACE DRAIN OUTLET STRUCTURE 2. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4, 206. 500 0. 000
LF 0. 000 0.00
11. 85000 0. 000 0. 00



CONTI D C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 606-01370 *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0120 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 16. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0125 606-02003 *END ANCHORAGE ( NONFLARED) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0130 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 30, 700. 00
61, 400. 00000 0.500 30, 700. 00
0135 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0. 000
LS 0.330 495. 00
1, 500. 00000 0. 330 495. 00
0140 627-00001 *PAVEMENT MARKI NG PAI NT 354. 540 0. 000
GAL 0. 000 0. 00
15. 00000 0. 000 0.00
0145 627-00005 *EPOXY PAVEMENT MARKI NG 619. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 630-00000 *FLAGGE NG ADD 250 HRS. FOR SHOULDERI NG 2,878.500 0. 000
HOUR 589. 500 15, 327. 00
26. 00000 589. 500 15, 327.00
0155 630-00001 *PI LOT CAR OPERATI ON 215.500 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0160 630-00007 *TRAFFI C CONTROL | NSPECTI ON ADD THREE DAYS FOR 29. 000 0. 000
SHOULDERI NG
DAY 4.000 400. 00
100. 00000 4.000 400. 00
0165 630-00012 *TRAFFI C CONTROL MANAGEMENT ADD FI VE DAYS FOR 56. 000 0. 000
SHOULDERI NG
DAY 12. 000 5, 400. 00

450. 00000 12. 000 5, 400. 00



CONTI D C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0170 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 0. 000
EACH 1. 000 500. 00
500. 00000 1.000 500. 00
0175 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 0. 000
EACH 6. 000 390. 00
65. 00000 6. 000 390. 00
0180 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 77.000 0. 000
EACH 24.000 1, 800. 00
75. 00000 24.000 1, 800. 00
0185 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 6. 000 0. 000
EACH 3. 000 270. 00
90. 00000 3. 000 270. 00
0190 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0.00
0195 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE
) EACH 0. 000 0.00
500. 00000 0. 000 0.00
0200 630-80360 *DRUM CHANNELI ZI NG DEVI CE , 130 UNIT WAS PAID FOR TW CE 158. 000 0. 000
EACH 65. 000 1, 105. 00
17. 00000 65. 000 1, 105. 00
0205 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG ,9 16. 000 0. 000
UNI TS WAS PAID FOR TW CE
EACH 4.500 99. 00
22.00000 4.500 99. 00
0210 630-80365 *PORTABLE MESSAGE S| GN PANEL ( STATE FURNI SHED) 2.000 0. 000
EACH 1. 000 500. 00
500. 00000 1.000 500. 00
0215 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 100. 000 1, 100. 00
11. 00000 100. 000 1, 100. 00
0220 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1.000 0. 000
LS 0. 000 0. 00

2,500. 00000 0. 000 0. 00



CONTI D C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0225 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0230 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A PARTNER NG , DELETED BY 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 15, 487. 040 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70022 F/A QIT PILOT 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 35, 961. 050 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 403-34741 HBP (GR SX) (75) (PG 64-22) HPB LEVELI NG COURSE 1, 886. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0395 411-03354 ASPH CEM (PG 64-22) ADDED ASPHALT CEMENT (PG 64- 22) 131. 080 0. 000
FOR LEVELI NG COURSE.
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0400 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR S| EVE -395. 160 0. 000
ANALYSI S QC/ QA REPORT DATE 9/ 24/ 02
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR DENSI TY -6, 152. 250 0. 000
(LONG TUDI NAL JOI NTS)
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0500 620-00002 FIELD OFFI CE (CL 2) EXTRA RENT FOR OFFI CE TRAI LER 1.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0.00
0505 626- 00000 MOBI LI ZATI ON ADDED MOBI LI ZATI ON FOR SHOULDERI NG WWORK 1. 000 0. 000
LS 0. 000 0.00
2, 465. 00000 0. 000 0.00
5555 900- 00006 ADDED | TEM (DOLLAR)/ MCR USE TO PAY FOR PHONE SERVI CES 330. 550 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,851,479.97$ 262,661.15% 262, 661. 15
CAT NO0301 STRUCTURE L-05-K

0260 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 1. 000 11, 500. 00
11, 500. 00000 1. 000 11, 500. 00
0265 202-05100 * SANDBLASTI NG REI NFORCI NG STEEL , DELETED BY 105 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0270 506- 00000 RI PRAP , DELETED BY 105 0. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0.00
0275 601-03030 * CONCRETE CLASS D (BOX CULVERT) , DELETED BY 105 0. 000 0. 000
(14 0. 000 0. 00
350. 00000 0. 000 0. 00
0280 602-00020 *RElI NFORCI NG STEEL ( EPOXY COATED) , DELETED BY 105 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0.00

CAT 0301 CURRENT AMT $ 11, 500.00 $ 11, 500.00 $ 11, 500. 00
CAT NO0302 STRUCTURE L-05-C

0285 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 575. 200 0. 000
SY 575. 200 1, 869. 40
3. 25000 575. 200 1, 869. 40
0290 202- 00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00

1, 500. 00000 0. 000 0.00



CONTI D C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE L-05-C

0295 420-00500 GEQTEXTI LE ( PAVI NG 273.000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0. 00
0300 515-00410 CONCRETE SEALER ( CALCI UM NI TRI TE) 350. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0305 601-06150 * CONCRETE ( PATCHI NG) 208. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0310 606-00465 *GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 340. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 28,226.65$ 1,869.40% 1, 869. 40

CAT NO0303 STRUCTURE K- 05-BS

0315 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 368. 900 0. 000
SY 1, 368. 900 4,448. 93
3. 25000 1, 368. 900 4,448. 93
0320 420- 00500 GEOTEXTI LE ( PAVI NG 0. 000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0.00
0325 515-00120 *WATERPROOFI NG ( MEMBRANE) 0. 000 0. 000
SY 0. 000 0. 00
12. 80000 0. 000 0. 00
0330 601-06150 CONCRETE ( PATCHI NG 0. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0.00
CAT 0303 CURRENT AMT  $ 4,448.93 % 4,448.93 % 4,448.93

CAT NO0304 STRUCTURE K- 05- AC

0335 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 691. 100 0. 000
SY 691. 100 2,246. 08
3. 25000 691. 100 2,246. 07
0340 202-00425 *REMOVAL OF BRI DGE RAI LI NG 220. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0.00



CONTI D C14046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 14046- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: NH 5502- 041 ESTI MATE NO 0001 12:22:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE K- 05- AC

0345 420- 00500 GEQTEXTI LE ( PAVI NG 120. 000 0. 000
Sy 0. 000 0. 00
11. 25000 0. 000 0.00
0350 515-00120 *WATERPROOFI NG ( MEMBRANE) 381. 000 0. 000
5% 0. 000 0.00
12. 80000 0. 000 0.00
0355 515-00410 * CONCRETE SEALER ( CALCI UM NI TRI TE) 381. 000 0. 000
Sy 0. 000 0. 00
19. 00000 0. 000 0.00
0360 601-06150 CONCRETE ( PATCHI NG 0. 000 0. 000
SF 0. 000 0.00
27. 00000 0. 000 0.00
0365 606-11010 *BRI DGE RAIL TYPE 10R 220. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 30,011.88% 2,246.08 % 2,246. 08

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0375 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0380 620-00015 FIELD LABORATORY (STATE FURNI SHED) , DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0385 620-00020  SANI TARY FACILITY 1. 000 0. 000
EACH 1. 000 535. 00
535. 00000 1. 000 535. 00

CAT 0400 CURRENT AMI  $ 11,535.00 % 11,535.00 % 11, 535. 00

PRQJECT TOTAL CURRENT AMI $ 1,937,202.43$% 294,260.56$ 294, 260. 56



